Reflective Cracking Construction Notes
Date: January 23, 2015

Project: Reflective Cracking Indoor Phase IV

Weather:

6:54 AM 3:54 PM
Temperature (°F): 19.0 37.0
Dew Point (°F): 17.1 27.0
Humidity (%): 92 67
Visibility (Miles): 7.0 10.0
Wind (MPH): Calm 8.1 SSW
Conditions: Clear Clear

Working Hours: 7:00 AM —4:30 PM

Sub-Contractor(s): ARA, SVT

Personnel: (1) technician (ARA), (1) engineer (SVT)

Equipment: Hand tools

Reflective Cracking Construction Notes:

SRA and ARA personnel continued installing the surface strain gauges. Adhesive was applied to
the outer side surfaces of the North and South test items within the environmental chamber. The
gauges were then affixed to the surfaces and held in place by steel plates that were braced via
horizontal wood braces acting against the reflective cracking rig framework. This temporary
bracing will be left in place until the adhesive cures. The installed gauges are shown in Figure 1
and bracing is shown in figure 2.
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Figure 1. Stra'in Gaijges Installed.
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Figure 2. Temporary Support Bracing of Gauges.



